4 CALIFORNIA

P High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00165

TITLE: Solid Barrier on Type 2 Overhead DATE: 5/24/2017
Structures - Design

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for providing all design services required to install a solid barrier and
opaque solid plate per the critieria outlined in Directive Letter 84 Revision 1 and per the Contract Design Criteria on all
high speed train corridor. Services include structural design
checks on all Type 2 structures for the added loading and the modification to the standard directive drawing DD-CV-902

new Type 2 Overshead Structures that span over the
detailing the revised design critieria.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $196,014.97. This lump sum constitutes full
and complete compensation for providing all design services, including all markups by reason of this change. Refer to
other processed CO for language on partial payments in CO 51.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the

controlling operation(s).

0273 00001  Solid Barrier on Type 2 OH structures - Design ] LS $196,014.97  $196,014.97 0
Rev2

00002 Credit for partial payment for PCO 0273 under CO 1 LS -$9,057.97 -$9,057.97 0

00051
Total: $186,957.00 0
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2 CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00165

TITLE: Solid Barrier on Type 2 Overhead DATE: 5/24/2017
Structures - Design

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

AcceptanceBy™\
Signature Date
Ghassan Arigat - Project Manager/Director / l
\ BZ) o
California High-Speed Rail Authority
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Date

John C. Lee - D-B Oversight Manager ; ,/lz
Recommended by

\‘W Date
Design & Construction Manager ///
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Approval by
Signature Date
Terry Ogle — Director of Design & Construction
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